ANNEX I
TERM OF REFERENCE

1 – OBJECT

The present term establishes minimum guidelines for the selection and subsequent contracting of the Company Administrator of the Açu Processing Zone (AZPE),in the possession of CODIN - Industrial Development Company of the State of Rio de Janeiro, located in the Industrial District of São João da Barra - DISJB, where it is incumbent on the company to implement and manage the execution of services and acquisition of the area where the ZPE of Açu will be implemented. This is an Açu Processing Zone - ZPE created by the Presidential Decree of December 27, 2017, published in the Official Gazette - DOU of 12/28/2017, with a total area of 182,167436 hectares and perimeter of 5,333.10 meters.

2 –AREA DESTINED FOR ZPE AT AÇU

The intended area of implementation for the Açu ZPE is formed by a land surface with 182.167436 hectares, with its total perimeter of 5,333.10 meters located within DISJB. The polygon begins at point FG5-P-0093, defined by UTM coordinates E=283,880.87 and N=7,590,834.90 located in LOT A-1 of the Industrial District of São João da Barra.

From this point, it follows the azimuth of 108º34'28" to a distance of 263.57 meters, until POINT FG5-P-0094, defined by UTM coordinates E=284,130.71 and N=7,590,750.93. From this, it follows the azimuth of 168º19'47" to a distance of 883.34 meters, until POINT FG5-P-0095, defined by UTM coordinates E=284.309.39 and N=7,589,285.85.

From this point, follow the azimuth of 235º18'09" to a distance of 1,527.91 meters, until POINT FG5-P-0096, defined by UTM coordinates E=283,053.19 and N=7,589,016.10. Follow with the azimuth of 244º37'37" to a distance of 11.18 meters, until POINT FG5-P-0097, defined by UTM coordinates E=283,043.09 and N=7,589,011.31.

From this point, follow the azimuth of 313º49'18" to a distance of 484.48 meters, until POINT FG5-P-0098, defined by UTM coordinates E=282,693.54 and N=7,589,346.77. From this

point, follow the azimuth of 347º28'03" to a distance of 188.07 meters, until POINT FG5-P-0099, defined by UTM coordinates E=282,652.73 and N=7,589,530.36.

From this point, follow the azimuth of 6º00'05" to a distance of 277.61 meters, until POINT FG5-P-0100, defined by UTM coordinates E=282,681.75 and N=7,589,806.44.

From this point, follow the azimuth of 3º28'55" to a distance of 321.33 meters, until point FG5-P-0101, defined by UTM coordinates E=282,701.27 and N=7,590,127.18. From this point, follow the azimuth of 59º02'16" to a distance of 1,375.62 meters, until point FG5-P-0093, the initial vertex in the description of this perimeter.

All coordinates described here are geo-referenced to the Brazilian Geodesic System and are represented in the UTM System, referenced to the Central Meridian 39° WGr, with the SIRGAS2000 as Datum. All azimuths and distances, areas and perimeters were calculated in the UTM projection plane.

3 – PROPERTY TITLES AND LAWSUITS

The area destined to the Açu ZPE corresponds to 14 lots that are being expropriated in 11 lawsuits. Below is the procedural situation of each action:

	Area	Process	Present Status
1	T-208 A	000184838.2012.8.19.0053	Provisional possession made on 27.08.14. Decision handed down awaiting the dispatch of a letter of judgment by the Court.
2	T-208 AA, B	0001884-80.2012.8.19.0053	Provisional possession made on 22.07.14. Property with pending items in regularization of the RGI and in the publishing phase of notice. There was an appeal to the Expropriated and CODIN has manifested counter-arguments and awaits the assessment of the appeal.
3	T-208 C	*0006176-11.2012.8.19.0053*	Provisional possession made on 05.11.15. Defendant with

			a history of resistance, a non-mature trial process, in the sanitizing phase.
4	T-209	*0001883-95.2012.8.19.0053*	Provisional possession made on 26.01.16. With approved sentence, a letter of sentence has been drawn up and is awaiting registration.
5	T-210 AA	*0006074-86.2012.8.19.0053*	Provisional possession made on 03.04.13. Mature trial. Awaiting the judge`s decision.
6	T-210 AB	*0006078-26.2012.8.19.0053*	Provisional possession made on 17.07.13. Mature trial. The defendant requested an expert opinion. Awaiting the judge's assessment.
7	T-210 B	*0006193-47.2012.8.19.0053*	Provisional possession made on 29.04.15. In the sanitizing phase, not mature for trial. The judge ordered an expert`s opinion. Awaiting the expert's manifestation regarding the value of the fees.
8	T-210 C	*0006175-26.2012.8.19.0053*	Provisional possession made on 17.07.13. Non-mature process for trial, in the sanitizing phase.
9	T-211	*0002048-45.2012.8.19.0053*	Provisional possession made on 03.04.13. There was a prolation of a judgement and CODIN submitted declaration embargoes. Awaiting consideration of the appeal by the judge.
10	T-212	*0006171-86.2012.8.19.0053*	Provisional possession made on 17.04.13. Approval of judgment passed on trial, in the process of real estate transcription.
11	T-214 A, B, C	*0004734-10.2012.8.19.0053*	Provisional inclusion of possession made on 10.04.14

			(A) and 30.03.15 (B, C). Proceeding mature for trial.

4 – IMPLANTATION OF ZPE AT AÇU

The cost estimate for the implementation of the infrastructure of the first stage (step A of the Proposal (Annex VII of the Notice) is approximately R$ 41,000,000.00 (forty-one million reais). This value is merely an estimate.

5 – OBLIGATIONS OF THE ADJUDICATOR AND AZPE

5.1 The Adjudicator and, subsequently AZPE, undertake to:

5.1.1 Once this procedure has been completed and approved, sign the Promise and Contract (Annexes IV and V of the Notice) within 3 days;

5.1.1.1 Payments of all amounts arising from this Notice must be made through deposit in the current account informed by CODIN,

5.1.2 Provide Contractual Guarantee in the amount of R$ 15,000,000.00 (fifteen million reais) in one of the following modalities at its own discretion with a view to ensuring the appropriate, integral and faithful fulfilment of the obligations assumed:

a) Cash security;

b) Insurance-guarantee; or,

c) Bank Guarantee.

5.1.2.1 The Contractual Guarantee may be used:

5.1.2.1.1 In cases where the Adjudicator/AZPE does not carry out the obligations previewed in the Promise and Contract;

5.1.2.1.2 In cases where the Adjudicator/AZPE does not make adequate payment of fines imposed on it provided for in the Promise and Contract;

5.1.2.1.3 In cases that the company does not make the payment within due period of any damages or cash obligations due to CODIN as a result of the Promise and the Contract.

5.1.3 Maintain the term of the Contractual Guarantee in its integer throughout the term of the Promise regardless of notification also requiring to:

5.1.3.1 Renew the validity period of the modalities that expire in the term of the Promise informing CODIN of such renewal at least thirty in advance days of this final term;

5.1.3.2 Readjust the Contractual Guarantee annually by the IPCA Consumer Price Index, complementing the resulting value to the initial amount or, in the case of subsequent adjustments, on the previously adjusted amount;

5.1.3.3 Reset the amounts used to cover any event encompassed by the Contractual Guarantee within thirty days from its use, regardless of any dispute;

5.1.3.4 Be accountable for the difference in amounts in the event that the Contractual Guarantee is not sufficient to cover the value of all payment obligations covered by it, and that charging may be made by all admissible legal means; and

5.1.3.5 Submit any modification of the guarantee insurance or bank guarantees for CODIN's prior approval as well as possible replacement in the modality of contractual guarantee.

5.1.3.5.1 Cash security must be provided by deposit in the current account mentioned above;

5.1.3.5.2 The uninterrupted maintenance of the guarantee insurance or bank guarantees shall be the exclusive liability of the Adjudicator/AZPE, the validity of which shall not be less than 1 year throughout the term of the Agreement and shall promote the renewals and updates necessary for this purpose;

5.1.3.5.3 If a bank guarantee is made:

(i) CODIN must appointed as a beneficiary,

(ii) it shall be signed by the administrators of the guarantor financial institution,

(iii) it shall provide for waiver of the order benefit,

(iv) it shall be submitted in its original form, and

(v) it shall have its value expressed in Reais;

5.2 In accordance with Annex VII of this Notice and Proposal of the State of Rio de Janeiro, the project will be implemented in three stages according to the demand for installation of the companies. Below is a summary of the investment estimate item for the 1st stage of this Proposal:

- The first stage includes an area of 434,421.05 m². However, the street design elaborated allows access and additional occupancy of over 401,790.07 m² that would be destined to the 2nd stage of the enterprise without implying additional infrastructure cost to incorporate the area into the first stage and will compose a total area of 836,211.12 m² of industrial and service lots.
- In the implementation of the 1st stage, investments of R$ 40,677,000.00 are planned. Of this total approximately R$ 1,500,000.00, 3.68 percent will be allocated to projects, management and license approvals.
- The costs related to projects, included in the institutional infrastructure subitem, were budgeted at R$ 15,931,000.00, this item presents the highest financial weight of 39.16 percent.
- The above considers all facilities, equipment, sheds and patios intended for the operation of the Inland Revenue and the Administrator of ZPE as well as the installation of a perimeter fence around the ZPE area.
- The costs related to the implementation of the internal infrastructure were budgeted at R$ 9,488,000.00, which corresponds to 23.32 percent of the total.

5.3 Below is the updated schedule of the Proposal (Annex VII of this Notice) with the proven execution of at least 10 percent of the physical and financial schedule presented, as set out in CZPE Resolution No. 5/2009, art 3rd, line "c":

Services	Implantation of the 1st Stage of ZPE 434,421.05m³						
	%		90 days	180 days	360days	540days	720days
			Sep/19				Dec/21
Creation of Administrator and Business Plan							
			100%				
Drawing up Projects and Approval	3.69%						
			100%				

Institution Infrastructure	39.16%						
					100%		
Internal Infrastructure	23.33%						
					100%		
External Infrastructure	27.68%						
Complementary Services and Support	6.14%						

Therefore, AZPE should:

I. Submit a Business Plan with physical and commercial goals, income statements, feasibility indicators and risk matrix of the Export Processing Zone implementation project within ninety days counted from signing the Promise and Contract. This plan should not be binding to CODIN or the Government of the State of Rio de Janeiro.

II. Submit the architectural project already approved by the City Hall including physical and financial schedule within 180 days counted from the signing of the Promise and the Contract.

III. Submit proof of execution of the physical and financial schedule by June 26, 2021 for monitoring and accompaniment;

IV. By December 26, 2021 be in possession of proof of execution of at least 10 percent of the physical and financial schedule presented as set out in CZPE Resolution No. 5/2009, art 3, line c";

V. Elaborate, process and approve urban and environmental project relating to the infrastructure works required for the implementation of the Açu ZPE before the relevant public agencies in accordance with current legislation;

VI. Provide the facilities and equipment necessary for the performance of inspections, surveillance and customs control activities (and other determinations of the Secretary of the Federal Revenue Service of Brazil - RFB, especially normative instruction RFB no. 952, of 02/07/2009) and those of interest to national, phytosanitary and environmental security;

VII. Submit a project addressing the determinations of the Secretary of the Brazilian Internal Revenue Service on:

a) Closure of the area;

b) Surveillance and security system to be adopted in the area subject to customs controls;

c) Installation and equipment suitable for customs control and administration;

d) Access routes to the ZPE; and,

e) Flow of goods, vehicles and persons;

5.4 Below are AZPE's obligations after the execution of at least 10 percent of the physical-financial schedule presented according to item above:

5.4.1 All the work entirely completed and approved (100 percent of each activity) according to physical and financial schedule submitted together with the Architectural Project.

5.4.2 Make payment of the Grantor Value referent to the initial amount to be paid by the Adjudicator and/or AZPE as a result of the offer made in the selection procedure as well as the Fixed Value of the Property referent to the total amount to be paid by the Adjudicator composed by the sum of the Land Value and the Implementation Value of di-SJB within 10 days counted from the signing of the Promise and Contract.

5.5 The Grantor Value will be the result of competition between the Participants and will have a minimum value of R$ 26,000,000.00 (twenty-six million reais), the definition of which will be made according to the offer made in this Selection Procedure;

5.6 The Fixed Value of the Property is R$ 9.176.498,78 (nine million, one hundred and seventy-six thousand, four hundred and ninety-eight reais and seventy-eight cents), composed by the Land Value which is R$ 7.494.165,34 (seven million, four hundred and ninety-four thousand, one hundred and sixty-five reais and thirty-four cents), according to Administrative Evaluation of lots in the records of the respective Expropriation Actions, and the Implementation Value of DI-SJB which is R$ 1.682.333,44 (one million, six hundred and eighty-two thousand, three hundred and thirty-three reais and forty-four cents) at the date of publication of this Notice;

5.7 Without prejudice to the other sanctions applicable for non-compliance of the obligations assumed, if the Adjudicator and/or AZPE does not pay the Grantor Value or the Fixed Value of the Property on the due date, this will incur a late interest charge of 1 percent (one percent) a.m., *pro rata* the incident on the amount of the instalment due in arrears, updated by the annual variation of the UFIR-RJ plus a contractual fine of 10 percent, applicable until full receipt of the amount due;

5.8 Once the Promise is signed, AZPE will be constituted within sixty days with subscribed capital and the rights and obligations inherent in the Promise and Contract transferred to AZPE. The implementation and administration of the ZPE should remain as affiliate or subsidiary of the Adjudicator in the course of the business activity to be developed except in the hypotheses provided for in this Notice;

5.9 The period stipulated in the item above may only be extended if a timely and duly justified application is submitted.

5.10 CODIN shall authorise or not the Adjudicator's request through a duly motivated act;

5.11 AZPE shall submit to CODIN a statement containing the value of its share capital as well as the shareholder composition.

5.12 Subscription to the company should total at least ten million reais with a further minimum subscription of 10 million reais each year until reaching a total of 40 million reais in national currency by the end of the first stage of the project. A reduction without the prior and express authorization of CODIN is prohibited;

5.13 Implement an Integrity and Compliance Program within 180 days from the date of signing of the Promise and Contract in accordance with good practices in the matter. In addition, participation in Pró-Ética, created to promote a healthier, ethical and transparent corporate environment in Brazil will be presented in reports and, if possible, will meet the requirements for integration to the list of Pró-Ética companies,being able, in an equivalent way, to replace participation in the referred program by obtaining certification by ISO 37.001 (Anti-Bribery Management Systems).

5.14 The Monthly Fixed Contribution to the amount of 12,144 UFIR-RJ will be paid monthly by the 5th working day from the month subsequent to the signing of the Promise and the Contract

between CODIN and Adjudicator. This refers to judicial and extra-judicial expenses, direct and indirect administrative and operational costs incurred by CODIN when monitoring the Expropriation Suits;

5.14.1 The Monthly Fixed Contribution shall be paid in proportion to eleven instalments relative to the number of Expropriation Actions concerning the Property. The value should be reduced proportionally to the extent that these actions are processed in court to the minimum of seven of eleven instalments in the form of the provisions of the Promise;

5.14.2 The Monthly Fixed Contribution shall be due by the date of the final process of the last Action of the Expropriation, at which point the Adjudicator and/or AZPE will be exempt from this obligation;

5.14.3 Without prejudice to the other penalties applicable for non-compliance with the obligations assumed, if the Adjudicator and/or AZPE does not pay the Monthly Fixed Contribution on the date of maturity, this will incur the collection of interest of late 1 percent (one percent) a.m., *pro rata* incident on the amount of the portion due in arrears, updated by the annual variation of the UFIR-RJ plus a contractual fine of 10 percent, applicable until the full receipt of the amount due;

5.15 Where there is a difference between the amount paid according to the Administrative Assessments and the final indemnification set by judgments, the instalment due to the Variable Value of the Property will be paid within 15 days after formal communication with CODIN and the final processing of the respective Expropriation Action;

5.15.1 Without prejudice to the other penalties applicable for non-compliance with the obligations assumed, if THE GRANTED PARTY does not pay the Variable Value of the Property on the date of maturity, this will incur the collection of interest of late 1 percent a.m. *pro rata* incident on the value of the instalment due in delay, updated by the annual variation of UFIR-RJ plus a contractual fine of 10 percent applicable until full receipt of the amount due;

5.16 On signing the Promise and Contract, Preliminary project and schedule of investments including deadlines for the start of operation of the Açu ZPE will be submitted to CODIN, CZPE and the Internal Revenue Service;

5.16.1 In the event of a subsequent amendment to the Preliminary Project, the Adjudicator and/or AZPE shall refer such amendment to CODIN.

5.16.2 In the event that the acceptance of the Preliminary Project does not comply with current legislation or to the requirements of other public administration entities, environmental licensing, land use and zoning requirements, with the conditioning imposed by the competent bodies, this does yet exclude the exclusive liability of the Adjudicator or AZPE in the civil, criminal, administrative and technical spheres arising from the implementation of the Açu ZPE;

5.16.3 Other effects derived from the implementation of the Preliminary Project for which there was no objection, such as those related to incorrect estimates, project failures, expenses and additional obligations to meet compulsory investments, as well as any other risks, duties or obligations, are of the sole responsibility of the Adjudicator and/or AZPE.

5.17 The object of AZPE as established in its stature will be kept unchanged;

5.18 Corporate governance standards and adopt standardized accounting procedures and financial statements are to be observed;

5.19 Fulfil the attributions and responsibilities typical of ZPE management companies as established in relevant legislation.

5.20 Maintain dialog with the various public agencies in the federal, state and municipal spheres especially with the Executive Secretary of the National Council of Export Processing Zones (SE/CZPE);

5.21 Execute and care for the maintenance of the implementation works of the Açu ZPE;

5.22 Communicate with CZPE about the projects that require installation in the Açu ZPE according to current legislation, Art. 2nd, §5 and Art. 3, II, Law no. 11,508 of July 20, 2007;

5.23 Supervise the activities of companies installed in the Açu ZPE to ensure compliance with applicable and current legal standards at the federal, state and municipal levels and attention to energy conservation measures and environmental requirements;

5.24 Provide companies installed in the Açu ZPE that are holders of an industrial project approved by the National Council of Export Processing Zones (CZPE) with the services necessary to ensure their operations are in line with Brazilian legislation and international standards of competitiveness;

5.25 Supervise and ensure the quality of Açu's ZPE infrastructure services;

5.26 Maintain the cleanliness of the common areas of the Açu ZPE;

5.27 At its own expense, maintain in good working order, conservation and safety the goods necessary for the provision of the services and activities of the Açu ZPE;

5.28 Observe the norms of preservation of the environment instructing companies installed in the Açu PEG to do the same;

5.29 Act as a depositary of the goods you receive under customs control until definitive delivery to the company installed in the Açu ZPE;

5.30 Comply with and make comply fully with the Agreement as well as the Rules of Procedures of DISJB as well as changes to them made at any time;

5.31 Act together with the private sector, government agencies, supply and credit institutions and class associations to promote the economic opportunities of the Açu ZPE;

5.32 Transfer the domain or ownership of lots of ZPE Açu only to companies that own projects already approved by CZPE and by the resolution clause providing for the reversal of the transfer in cases of:

a) Non-compliance with the period of ninety days for the start of the installation works of the industrial establishment where there is no extension authorized by CZPE;

b) Non-compliance with the deadline for the end of the installation works of the industrial establishment when the extension by CZPE is not authorized;

and,

c) Assignment of rights over the property or project, except where expressly authorized by CZPE.

5.33 Conduct studies, projects and promote management acts necessary to implement and develop the Açu ZPE;

5.34 Develop the studies, projects, research and events necessary to promote the Açu ZPE, both in the country and abroad;

5.35 Ensure that 10 percent (ten percent) of all infrastructure is completed by June 26, 2021 as set out in CZPE Resolution No. 5/2009, art 3(c):

5.36 Ensure the proper implementation and maintenance of the activities to be carried out using all means and resources at its disposal including, but not limited, to all investments for future expansions necessary for the maintenance of service levels provided to companies installed in the Açu ZPE.

5.37 Run management services and programs as well as provide training to their employees with a view to improving the services performed;

5.38 Perform all services, controls and activities relating to the Contract with zeal and diligence using the best technique applicable to each of the tasks performed;

5.39 Maintain all the materials, equipment, accessories and human resources necessary for the perfect operation of the Açu ZPE;

5.40 Create a website which will inform the physical, institutional and operational characteristics of AZPE and Açu's ZPE that are installed or in installation with possible operating service providers for the purposes of free access and public consultation of general accreditation, tables in force with the values of the fees charged, relevant news, and any other information that is deemed necessary or useful for the disclosure and transparency of the economic activity developed;

5.41 Assume all expenses and revenues incident on the Property as well as on the activities assumed and necessary for the maintenance of the Açu ZPE;

5.42 Carry out other activities necessary to comply with the Management of the Açu ZPE.

5.43 Transfer the right of use of the land delimited in Presidential Decree 27/12/2017, published on 12/28/2017 in the Municipality of São João da Barra to the Managing Company of the Açu Export Processing Zone within ninety days of the signing the Contract.

5.44 Submit to CODIN a document of acceptance of CZPE concerning the request for the installation of a project in the Açu ZPE according to current legislation, art. 2nd, §5 and art. 3, II, law no. 11,508 of July 20, 2007;

5.44.1 AZPE do Açu will pay a monthly condominium to CODIN for maintenance services for safety, roads and green areas in the common areas of the Industrial District of São João da Barra (DI-SJB);

5.44.2 The future AZPE must have software (computerized control) with requirements specified in Normative Instruction RFB No. 952, of July 2, 2009 or any other Regulation edited by the Internal Revenue Service.

5.45 CODIN is obliged to:

5.45.1 Ensure compliance with contractual obligations;

5.45.2 Monitor Expropriation Suits related to lots that compose the Property destined to the ZPE;

5.45.3 Regularize the situation of lots destined to ZPE;

5.45.4 Authorize change of corporate control of the Adjudicator

5.45.5 Dialog with CZPE;

5.45.6 Monitor and support the Adjudicatory/AZPE in institutional actions with competent bodies;

5.45.7 Communicate to the Adjudicator/AZPE decisions in the Expropriation Suits justifying payment of the Variable Value of the Property;

5.45.8 Communicate to the Adjudicator/AZPE immediately when cited or subpoenaed from any legal action or administrative procedure that may result in liability or impact on the activities of the Adjudicator/AZPE or the Açu ZPE. This includes the procedural terms and deadlines and need to make the best efforts in the defence of common interests, practicing all appropriate procedural acts for this purpose

and made available to the Adjudicator/AZPE to be used by any procedural instrument for intervention by third parties;

5.45.9 Collaborate institutionally with possible contracting entities of the Adjudicator/AZPE providing information and clarifications that contribute to the feasibility of financing allowing the full and adequate installation of the Açu ZPE.

5.45.10 Provide all the necessary facilities for the proper execution of the project from the relationship signed here-in.

5.45.11 Observe that during the term of the project the obligations assumed by AZPE do Açu are fulfilled and all conditions required for qualification are maintained.

5.45.12 Give formal consent to AZPE da Açu when another company is interested in settling in the ZPE.

5.45.13 Support AZPE da Açu and companies that will settle in the ZPE in the implementation of concessionaires and public agencies.

5.45.14 Support the dissemination of the ZPE to the national and international market.

6 – PAYMENT CONDITION OF AZPE AÇU

For purposes of consolidation, AZPE must pay CODIN:

6.1 The Grantor Value for the winning proposal with the minimum amount of R$ R$ 26,000,000.00 (twenty-six million reais)

6.2 The Fixed Value of the Property which is R$ 9.176.498,78 (nine million, one hundred and seventy-six thousand, four hundred and ninety-eight reais and seventy-eight cents), composed by the Land Value which is R$ 7.494.165,34 (seven million, four hundred and ninety-four thousand, one hundred and sixty-five reais and thirty-four cents), according to Administrative Evaluation of lots in the records of the respective Expropriation Actions, and the Implementation Value of DI-SJB which is R$ 1.682.333,44 (one million, six hundred and eighty-two thousand, three hundred and thirty-three reais and forty-four cents) at the date of publication of this Notice;

6.3 The Monthly Fixed Contribution Value in the amount of 12,144 UFIR-RJ, pursuant to the Notice and Term of Reference;

6.4 The Variable Value of the Property, where any, related to the difference of the "Fixed Value of the Property" and the amounts approved in court at the time of the judgment within the scope of the Shares of Expropriation of Lots plus attorneys' fees, compensatory interest, moratoriums and other amounts that may take place thereafter.

6.5 The value of the monthly condominium for maintenance of DISJB - Industrial District of São João da Barra, whose value will be equivalent, at least, to the cost of security maintenance services, land routes and their conservation, and green areas in the common areas, as well as other expenses that may be increased for the purposes of management of said condominium;

7 – QUALIFICATION - ECONOMIC PROPOSAL

The Adjudicator who presents the Highest Grantor Value and shows interest in enabling himself to administer and install the ZPE on the land acquired in the Industrial District of São João da Barra will be classified and deemed selected.

Rio de Janeiro, in October 28, 2020.

Fábio Eduardo Galvão Ferreira Costa
Chief Executive Officer
Working ID. 5098796-8