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ANNEX |
TERM OF REFERENCE

1-OBJECT

The present term establishes minimum guidelines for the selection and subsequent contracting
of the Company Administrator of the Agu Processing Zone (AZPE),in the possession of CODIN
- Industrial Development Company of the State of Rio de Janeiro, located in the Industrial
District of Sdo Jodo da Barra - DISJB, where it is incumbent on the company to implement and
manage the execution of services and acquisition of the area where the ZPE of Acu will be
implemented. This is an Agu Processing Zone - ZPE created by the Presidential Decree of
December 27, 2017, published in the Official Gazette - DOU of 12/28/2017, with a total area of
182,167436 hectares and perimeter of 5,333.10 meters.

2 -AREA DESTINED FOR ZPE AT ACU

The intended area of implementation for the Acu ZPE is formed by a land surface with
182.167436 hectares, with its total perimeter of 5,333.10 meters located within DISJB. The
polygon begins at point FG5-P-0093, defined by UTM coordinates E=283,880.87 and
N=7,590,834.90 located in LOT A-1 of the Industrial District of S&o Jodo da Barra.

From this point, it follows the azimuth of 108°34'28" to a distance of 263.57 meters, until POINT
FG5-P-0094, defined by UTM coordinates E=284,130.71 and N=7,590,750.93. From this, it
follows the azimuth of 168°19'47" to a distance of 883.34 meters, until POINT FG5-P-0095,
defined by UTM coordinates E=284.309.39 and N=7,589,285.85.

From this point, follow the azimuth of 235°18'09" to a distance of 1,527.91 meters, until POINT
FG5-P-0096, defined by UTM coordinates E=283,053.19 and N=7,589,016.10. Follow with the
azimuth of 244°37'37" to a distance of 11.18 meters, until POINT FG5-P-0097, defined by UTM
coordinates E=283,043.09 and N=7,589,011.31.

From this point, follow the azimuth of 313°49'18" to a distance of 484.48 meters, until POINT
FG5-P-0098, defined by UTM coordinates E=282,693.54 and N=7,589,346.77. From this
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point, follow the azimuth of 347°28'03" to a distance of 188.07 meters, until POINT FG5-P-0099,
defined by UTM coordinates E=282,652.73 and N=7,589,530.36.

From this point, follow the azimuth of 6°00'05" to a distance of 277.61 meters, until POINT FG5-
P-0100, defined by UTM coordinates E=282,681.75 and N=7,589,806.44.

From this point, follow the azimuth of 3°28'55" to a distance of 321.33 meters, until point FG5-
P-0101, defined by UTM coordinates E=282,701.27 and N=7,590,127.18. From this point,
follow the azimuth of 59°02'16" to a distance of 1,375.62 meters, until point FG5-P-0093, the
initial vertex in the description of this perimeter.

All coordinates described here are geo-referenced to the Brazilian Geodesic System and are
represented in the UTM System, referenced to the Central Meridian 39° WGr, with the
SIRGAS2000 as Datum. All azimuths and distances, areas and perimeters were calculated in the

UTM projection plane.

\ 3-PROPERTY TITLES AND LAWSUITS
The area destined to the A¢u ZPE corresponds to 14 lots that are being expropriated in 11

lawsuits. Below is the procedural situation of each action:

Area Process Present Status
Provisional possession made
on 27.08.14.  Decision
1 T-208 A 000184838;523012'8'19'00 handed down awaiting the
dispatch of a letter of

judgment by the Court.
Provisional possession made
on 22.07.14. Property with
pending items in
regularization of the RGI
and in the publishing phase
2 T-208 AA, B 80.2853.18??3.-0053 of notice. There was  an
appeal to the Expropriated
and CODIN has manifested
counter-arguments and
awaits the assessment of the

appeal.

0006176- Provisional possession made
11.2012.8.19.0053 on 05.11.15. Defendant with

3 T-208 C
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a history of resistance, a non-
mature trial process, in the
sanitizing phase.

T-209

0001883-
95.2012.8.19.0053

Provisional possession made
on 26.01.16. With approved
sentence, a letter of sentence
has been drawn up and is
awaiting registration.

T-210 AA

0006074-
86.2012.8.19.0053

Provisional possession made
on 03.04.13. Mature trial.
Awaiting  the  judge's
decision.

T-210 AB

0006078-
26.2012.8.19.0053

Provisional possession made
on 17.07.13. Mature trial.
The defendant requested an
expert opinion. Awaiting the
judge's assessment.

T-210B

0006193-
47.2012.8.19.0053

Provisional possession made
on 29.04.15. In the sanitizing
phase, not mature for trial.
The judge ordered an
expert’s opinion. Awaiting
the expert's manifestation
regarding the value of the
fees.

T-210C

0006175-
26.2012.8.19.0053

Provisional possession made
on 17.07.13. Non-mature
process for trial, in the
sanitizing phase.

T-211

0002048-
45.2012.8.19.0053

Provisional possession made
on 03.04.13. There was a
prolation of a judgement and
CODIN submitted
declaration embargoes.
Awaiting consideration of
the appeal by the judge.

10

T-212

0006171-
86.2012.8.19.0053

Provisional possession made
on 17.04.13. Approval of
judgment passed on trial, in
the process of real estate
transcription.

11

T-214 A, B, C

0004734-
10.2012.8.19.0053

Provisional  inclusion  of
possession made on 10.04.14
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(A) and 30.03.15 (B, C).
Proceeding mature for trial.

4 — IMPLANTATION OF ZPE AT ACU |

The cost estimate for the implementation of the infrastructure of the first stage (step A of the

Proposal (Annex V11 of the Notice) is approximately R$ 41,000,000.00 (forty-one million reais).

This value is merely an estimate.

5— OBLIGATIONS OF THE ADJUDICATOR AND AZPE |

5.1 The Adjudicator and, subsequently AZPE, undertake to:

5.1.1 Once this procedure has been completed and approved, sign the Promise and Contract
(Annexes IV and V of the Notice) within 3 days;

51.1.1 Payments of all amounts arising from this Notice must be made through
deposit in the current account informed by CODIN,

5.1.2 Provide Contractual Guarantee in the amount of R$ 15,000,000.00 (fifteen million
reais) in one of the following modalities at its own discretion with a view to ensuring
the appropriate, integral and faithful fulfilment of the obligations assumed:

a) Cash security;
b) Insurance-guarantee; or,
c) Bank Guarantee.
51.2.1 The Contractual Guarantee may be used:
5.1.2.1.1In cases where the Adjudicator/AZPE does not carry out the obligations
previewed in the Promise and Contract;
5.1.2.1.2 In cases where the Adjudicator/AZPE does not make adequate payment
of fines imposed on it provided for in the Promise and Contract;
5.1.2.1.3 In cases that the company does not make the payment within due period
of any damages or cash obligations due to CODIN as a result of the
Promise and the Contract.
5.1.3 Maintain the term of the Contractual Guarantee in its integer throughout the term of

the Promise regardless of notification also requiring to:
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5.1.3.1 Renew the validity period of the modalities that expire in the term of the Promise

informing CODIN of such renewal at least thirty in advance days of this final
term;
5.1.3.2 Readjust the Contractual Guarantee annually by the IPCA Consumer Price Index,
complementing the resulting value to the initial amount or, in the case of
subsequent adjustments, on the previously adjusted amount;
5.1.3.3 Reset the amounts used to cover any event encompassed by the Contractual
Guarantee within thirty days from its use, regardless of any dispute;
5.1.3.4  Be accountable for the difference in amounts in the event that the Contractual
Guarantee is not sufficient to cover the value of all payment obligations
covered by it, and that charging may be made by all admissible legal means;
and
5.1.3.5 Submit any modification of the guarantee insurance or bank guarantees for
CODIN's prior approval as well as possible replacement in the modality of
contractual guarantee.
5.1.3.5.1 Cash security must be provided by deposit in the current account
mentioned above;
5.1.3.5.2 The uninterrupted maintenance of the guarantee insurance or bank
guarantees shall be the exclusive liability of the Adjudicator/AZPE, the
validity of which shall not be less than 1 year throughout the term of the
Agreement and shall promote the renewals and updates necessary for this
purpose;
5.1.3.5.3 If a bank guarantee is made:
(i) CODIN must appointed as a beneficiary,
(i) it shall be signed by the administrators of the guarantor financial
institution,
(iii) it shall provide for waiver of the order benefit,
(iv) it shall be submitted in its original form, and

(v) it shall have its value expressed in Reais;
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5.2 In accordance with Annex VI of this Notice and Proposal of the State of Rio de Janeiro, the

project will be implemented in three stages according to the demand for installation of the
companies. Below is a summary of the investment estimate item for the 1st stage of this
Proposal:

e The first stage includes an area of 434,421.05 m2. However, the street design
elaborated allows access and additional occupancy of over 401,790.07 m?2 that
would be destined to the 2nd stage of the enterprise without implying additional
infrastructure cost to incorporate the area into the first stage and will compose a
total area of 836,211.12 m? of industrial and service lots.

e In the implementation of the 1st stage, investments of R$ 40,677,000.00 are
planned. Of this total approximately R$ 1,500,000.00, 3.68 percent will be allocated
to projects, management and license approvals.

e The costs related to projects, included in the institutional infrastructure subitem,
were budgeted at R$ 15,931,000.00, this item presents the highest financial weight
of 39.16 percent.

. The above considers all facilities, equipment, sheds and patios intended for the
operation of the Inland Revenue and the Administrator of ZPE as well as the
installation of a perimeter fence around the ZPE area.

« The costs related to the implementation of the internal infrastructure were budgeted
at R$ 9,488,000.00, which corresponds to 23.32 percent of the total.

5.3 Below is the updated schedule of the Proposal (Annex VII of this Notice) with the proven
execution of at least 10 percent of the physical and financial schedule presented, as set out in
CZPE Resolution No. 5/2009, art 3rd, line "c":

i Implantation of the 1t Stage of ZPE 434,421.05m?3
Services
% 90 days 180 days 360days | 540days | 720days
Sep/19 Dec/21
Creation of Administrator and
Business Plan 100%
Drawing up Projects and
3.69%
Approval 100%
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Institution Infrastructure 39.16%
100%

Internal Infrastructure 23.33%
100%

External Infrastructure 27.68%

Complementary Services and
6.14%

Support
Therefore, AZPE should:

I. Submit a Business Plan with physical and commercial goals, income
statements, feasibility indicators and risk matrix of the Export Processing Zone
implementation project within ninety days counted from signing the Promise
and Contract. This plan should not be binding to CODIN or the Government of
the State of Rio de Janeiro.

Il. Submit the architectural project already approved by the City Hall including
physical and financial schedule within 180 days counted from the signing of
the Promise and the Contract.

I11. Submit proof of execution of the physical and financial schedule by June 26,
2021 for monitoring and accompaniment;

IV. By December 26, 2021 be in possession of proof of execution of at least 10
percent of the physical and financial schedule presented as set out in CZPE
Resolution No. 5/2009, art 3, line c*;

V. Elaborate, process and approve urban and environmental project relating to the
infrastructure works required for the implementation of the Acu ZPE before
the relevant public agencies in accordance with current legislation;

VI. Provide the facilities and equipment necessary for the performance of
inspections, surveillance and customs control activities (and other
determinations of the Secretary of the Federal Revenue Service of Brazil -
RFB, especially normative instruction RFB no. 952, of 02/07/2009) and those

of interest to national, phytosanitary and environmental security;

Avenida Rio Branco, 110 - 342 andar - Centro - Rio de Janeiro/RJ - CEP 20040-001




STATE PUBLIC SERVICE

Process N°  E-12/169/40/2018

Date of Opening  21/03/2018

Initial Pgs

Id.Number 5098152-8

GOVERN STADO
RIO DE JANEIRO
Secretaria de Desenvolvimento Econémico e Geracdo de Emprego e Renda
Companhia de Desenvolvimento Industrial do Estado do Rio de Janeiro
VII. Submit a project addressing the determinations of the Secretary of the Brazilian

Internal Revenue Service on:
a) Closure of the area;
b) Surveillance and security system to be adopted in the area subject to customs
controls;
c¢) Installation and equipment suitable for customs control and administration;
d) Access routes to the ZPE; and,
e) Flow of goods, vehicles and persons;

5.4 Below are AZPE's obligations after the execution of at least 10 percent of the physical-
financial schedule presented according to item above:

5.4.1 All the work entirely completed and approved (100 percent of each activity)
according to physical and financial schedule submitted together with the Architectural
Project.

5.4.2 Make payment of the Grantor Value referent to the initial amount to be paid by the
Adjudicator and/or AZPE as a result of the offer made in the selection procedure as well
as the Fixed Value of the Property referent to the total amount to be paid by the Adjudicator
composed by the sum of the Land Value and the Implementation Value of di-SJB within
10 days counted from the signing of the Promise and Contract.

5.5 The Grantor Value will be the result of competition between the Participants and will have a
minimum value of R$ 26,000,000.00 (twenty-six million reais), the definition of which will
be made according to the offer made in this Selection Procedure;

5.6 The Fixed Value of the Property is R$ 9.176.498,78 (nine million, one hundred and seventy-
six thousand, four hundred and ninety-eight reais and seventy-eight cents), composed by the
Land Value which is R$ 7.494.165,34 (seven million, four hundred and ninety-four thousand,
one hundred and sixty-five reais and thirty-four cents), according to Administrative
Evaluation of lots in the records of the respective Expropriation Actions, and the
Implementation Value of DI-SJB which is R$ 1.682.333,44 (one million, six hundred and
eighty-two thousand, three hundred and thirty-three reais and forty-four cents) at the date of

publication of this Notice;
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5.7 Without prejudice to the other sanctions applicable for non-compliance of the obligations

assumed, if the Adjudicator and/or AZPE does not pay the Grantor Value or the Fixed Value
of the Property on the due date, this will incur a late interest charge of 1 percent (one percent)
a.m., pro rata the incident on the amount of the instalment due in arrears, updated by the
annual variation of the UFIR-RJ plus a contractual fine of 10 percent, applicable until full
receipt of the amount due;

5.8 Once the Promise is signed, AZPE will be constituted within sixty days with subscribed
capital and the rights and obligations inherent in the Promise and Contract transferred to
AZPE. The implementation and administration of the ZPE should remain as affiliate or
subsidiary of the Adjudicator in the course of the business activity to be developed except in
the hypotheses provided for in this Notice;

5.9 The period stipulated in the item above may only be extended if a timely and duly justified
application is submitted.

5.10 CODIN shall authorise or not the Adjudicator's request through a duly motivated act;

5.11 AZPE shall submit to CODIN a statement containing the value of its share capital as well
as the shareholder composition.

5.12  Subscription to the company should total at least ten million reais with a further minimum
subscription of 10 million reais each year until reaching a total of 40 million reais in national
currency by the end of the first stage of the project. A reduction without the prior and express
authorization of CODIN is prohibited:;

5.13 Implement an Integrity and Compliance Program within 180 days from the date of signing
of the Promise and Contract in accordance with good practices in the matter. In addition,
participation in Pro-Etica, created to promote a healthier, ethical and transparent corporate
environment in Brazil will be presented in reports and, if possible, will meet the requirements
for integration to the list of Pro-Etica companies,being able, in an equivalent way, to replace
participation in the referred program by obtaining certification by ISO 37.001 (Anti-Bribery
Management Systems).

5.14 The Monthly Fixed Contribution to the amount of 12,144 UFIR-RJ will be paid monthly by

the 5" working day from the month subsequent to the signing of the Promise and the Contract
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between CODIN and Adjudicator. This refers to judicial and extra-judicial expenses, direct

and indirect administrative and operational costs incurred by CODIN when monitoring the

Expropriation Suits;

5.14.1 The Monthly Fixed Contribution shall be paid in proportion to eleven instalments
relative to the number of Expropriation Actions concerning the Property. The value
should be reduced proportionally to the extent that these actions are processed in court
to the minimum of seven of eleven instalments in the form of the provisions of the
Promise;

5.14.2  The Monthly Fixed Contribution shall be due by the date of the final process of the
last Action of the Expropriation, at which point the Adjudicator and/or AZPE will
be exempt from this obligation;

5.14.3 Without prejudice to the other penalties applicable for non-compliance with the
obligations assumed, if the Adjudicator and/or AZPE does not pay the Monthly
Fixed Contribution on the date of maturity, this will incur the collection of interest
of late 1 percent (one percent) a.m., pro rata incident on the amount of the portion
due in arrears, updated by the annual variation of the UFIR-RJ plus a contractual
fine of 10 percent, applicable until the full receipt of the amount due;

5.15 Where there is a difference between the amount paid according to the Administrative
Assessments and the final indemnification set by judgments, the instalment due to the
Variable Value of the Property will be paid within 15 days after formal communication with
CODIN and the final processing of the respective Expropriation Action;

5.15.1  Without prejudice to the other penalties applicable for non-compliance with the
obligations assumed, if THE GRANTED PARTY does not pay the Variable Value
of the Property on the date of maturity, this will incur the collection of interest of
late 1 percent a.m. pro rata incident on the value of the instalment due in delay,
updated by the annual variation of UFIR-RJ plus a contractual fine of 10 percent

applicable until full receipt of the amount due;
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5.16 On signing the Promise and Contract, Preliminary project and schedule of investments

including deadlines for the start of operation of the Agu ZPE will be submitted to CODIN,

CZPE and the Internal Revenue Service;

5.16.1 In the event of a subsequent amendment to the Preliminary Project, the Adjudicator
and/or AZPE shall refer such amendment to CODIN.

5.16.2 In the event that the acceptance of the Preliminary Project does not comply with
current legislation or to the requirements of other public administration entities,
environmental licensing, land use and zoning requirements, with the conditioning
imposed by the competent bodies, this does yet exclude the exclusive liability of the
Adjudicator or AZPE in the civil, criminal, administrative and technical spheres
arising from the implementation of the Acu ZPE;

5.16.3 Other effects derived from the implementation of the Preliminary Project for which
there was no objection, such as those related to incorrect estimates, project failures,
expenses and additional obligations to meet compulsory investments, as well as any
other risks, duties or obligations, are of the sole responsibility of the Adjudicator
and/or AZPE.

5.17 The object of AZPE as established in its stature will be kept unchanged;

5.18 Corporate governance standards and adopt standardized accounting procedures and
financial statements are to be observed;

5.19 Fulfil the attributions and responsibilities typical of ZPE management companies as
established in relevant legislation.

5.20 Maintain dialog with the various public agencies in the federal, state and municipal spheres
especially with the Executive Secretary of the National Council of Export Processing Zones
(SE/CZPE);

5.21 Execute and care for the maintenance of the implementation works of the Agu ZPE;

5.22 Communicate with CZPE about the projects that require installation in the Acu ZPE
according to current legislation, Art. 2nd, 85 and Art. 3, Il, Law no. 11,508 of July 20, 2007;
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5.23 Supervise the activities of companies installed in the Agu ZPE to ensure compliance with

applicable and current legal standards at the federal, state and municipal levels and attention
to energy conservation measures and environmental requirements;

5.24 Provide companies installed in the Acu ZPE that are holders of an industrial project
approved by the National Council of Export Processing Zones (CZPE) with the services
necessary to ensure their operations are in line with Brazilian legislation and international
standards of competitiveness;

5.25 Supervise and ensure the quality of Acu's ZPE infrastructure services;

5.26 Maintain the cleanliness of the common areas of the Acu ZPE;

5.27 At its own expense, maintain in good working order, conservation and safety the goods
necessary for the provision of the services and activities of the Acu ZPE;

5.28 Observe the norms of preservation of the environment instructing companies installed in the
Acu PEG to do the same;

5.29 Act as a depositary of the goods you receive under customs control until definitive delivery
to the company installed in the Acu ZPE;

5.30 Comply with and make comply fully with the Agreement as well as the Rules of Procedures
of DISJB as well as changes to them made at any time;

5.31 Act together with the private sector, government agencies, supply and credit institutions and
class associations to promote the economic opportunities of the Acu ZPE;

5.32 Transfer the domain or ownership of lots of ZPE Acu only to companies that own projects
already approved by CZPE and by the resolution clause providing for the reversal of the
transfer in cases of:

a) Non-compliance with the period of ninety days for the start of the installation
works of the industrial establishment where there is no extension authorized by
CZPE;

b) Non-compliance with the deadline for the end of the installation works of the
industrial establishment when the extension by CZPE is not authorized;

and,
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c) Assignment of rights over the property or project, except where expressly

authorized by CZPE.

5.33 Conduct studies, projects and promote management acts necessary to implement and
develop the Acu ZPE;

5.34 Develop the studies, projects, research and events necessary to promote the Acu ZPE, both
in the country and abroad;

5.35 Ensure that 10 percent (ten percent) of all infrastructure is completed by June 26, 2021 as
set out in CZPE Resolution No. 5/2009, art 3(c):

5.36 Ensure the proper implementation and maintenance of the activities to be carried out using
all means and resources at its disposal including, but not limited, to all investments for future
expansions necessary for the maintenance of service levels provided to companies installed
in the Acu ZPE.

5.37 Run management services and programs as well as provide training to their employees with
a view to improving the services performed;

5.38 Perform all services, controls and activities relating to the Contract with zeal and diligence
using the best technique applicable to each of the tasks performed;

5.39 Maintain all the materials, equipment, accessories and human resources necessary for the
perfect operation of the Acu ZPE;

5.40 Create a website which will inform the physical, institutional and operational characteristics
of AZPE and Acu's ZPE that are installed or in installation with possible operating service
providers for the purposes of free access and public consultation of general accreditation,
tables in force with the values of the fees charged, relevant news, and any other information
that is deemed necessary or useful for the disclosure and transparency of the economic
activity developed;

5.41 Assume all expenses and revenues incident on the Property as well as on the activities
assumed and necessary for the maintenance of the Agu ZPE;

5.42 Carry out other activities necessary to comply with the Management of the Agu ZPE.
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5.43 Transfer the right of use of the land delimited in Presidential Decree 27/12/2017, published
on 12/28/2017 in the Municipality of Sdo Jodo da Barra to the Managing Company of the

Acu Export Processing Zone within ninety days of the signing the Contract.

5.44 Submit to CODIN a document of acceptance of CZPE concerning the request for the
installation of a project in the Acu ZPE according to current legislation, art. 2nd, 85 and art.
3, 11, law no. 11,508 of July 20, 2007,

5.44.1 AZPE do Acu will pay a monthly condominium to CODIN for maintenance services
for safety, roads and green areas in the common areas of the Industrial District of Sdo
Jodo da Barra (DI-SJB);

5.44.2 The future AZPE must have software (computerized control) with requirements
specified in Normative Instruction RFB No. 952, of July 2, 2009 or any other
Regulation edited by the Internal Revenue Service.

5.45 CODIN is obliged to:

5.45.1 Ensure compliance with contractual obligations;

5.45.2 Monitor Expropriation Suits related to lots that compose the Property destined to
the ZPE;

5.45.3 Regularize the situation of lots destined to ZPE;

5.45.4 Authorize change of corporate control of the Adjudicator

5.45.5 Dialog with CZPE;

5.45.6 Monitor and support the Adjudicatory/AZPE in institutional actions with
competent bodies;

5.45.7 Communicate to the Adjudicator/AZPE decisions in the Expropriation Suits
justifying payment of the Variable Value of the Property;

5.45.8 Communicate to the Adjudicator/AZPE immediately when cited or subpoenaed
from any legal action or administrative procedure that may result in liability or
impact on the activities of the Adjudicator/AZPE or the Agu ZPE. This includes
the procedural terms and deadlines and need to make the best efforts in the defence

of common interests, practicing all appropriate procedural acts for this purpose
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and made available to the Adjudicator/AZPE to be used by any procedural

instrument for intervention by third parties;

5.45.9 Collaborate institutionally with possible contracting entities of the
Adjudicator/AZPE providing information and clarifications that contribute to the
feasibility of financing allowing the full and adequate installation of the A¢u ZPE.

5.45.10 Provide all the necessary facilities for the proper execution of the project from
the relationship signed here-in.

5.45.11 Observe that during the term of the project the obligations assumed by AZPE do
Acu are fulfilled and all conditions required for qualification are maintained.

5.45.12 Give formal consent to AZPE da Acu when another company is interested in
settling in the ZPE.

5.45.13 Support AZPE da Acu and companies that will settle in the ZPE in the
implementation of concessionaires and public agencies.

5.45.14 Support the dissemination of the ZPE to the national and international market.

6 — PAYMENT CONDITION OF AZPE ACU |

For purposes of consolidation, AZPE must pay CODIN:

6.1  The Grantor Value for the winning proposal with the minimum amount of R$ R$
26,000,000.00 (twenty-six million reais)

6.2  The Fixed Value of the Property which is R$ 9.176.498,78 (nine million, one
hundred and seventy-six thousand, four hundred and ninety-eight reais and
seventy-eight cents), composed by the Land Value which is R$ 7.494.165,34
(seven million, four hundred and ninety-four thousand, one hundred and sixty-five
reais and thirty-four cents), according to Administrative Evaluation of lots in the
records of the respective Expropriation Actions, and the Implementation Value of
DI-SJB which is R$ 1.682.333,44 (one million, six hundred and eighty-two
thousand, three hundred and thirty-three reais and forty-four cents) at the date of

publication of this Notice;
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6.3  The Monthly Fixed Contribution Value in the amount of 12,144 UFIR-RJ,
pursuant to the Notice and Term of Reference;

6.4  The Variable Value of the Property, where any, related to the difference of the
"Fixed Value of the Property" and the amounts approved in court at the time of
the judgment within the scope of the Shares of Expropriation of Lots plus
attorneys' fees, compensatory interest, moratoriums and other amounts that may
take place thereafter.

6.5  The value of the monthly condominium for maintenance of DISJB - Industrial
District of Sdo Jodo da Barra, whose value will be equivalent, at least, to the cost
of security maintenance services, land routes and their conservation, and green
areas in the common areas, as well as other expenses that may be increased for the

purposes of management of said condominium;

| 7— QUALIFICATION - ECONOMIC PROPOSAL |

The Adjudicator who presents the Highest Grantor Value and shows interest in enabling himself
to administer and install the ZPE on the land acquired in the Industrial District of Sdo Jodo da

Barra will be classified and deemed selected.

Rio de Janeiro, in October 28, 2020.

Fabio Eduardo Galvao Ferreira Costa

Chief Executive Officer
Working 1D. 5098796-8
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